Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job
Code

10 I FES
117 | | BuUP
12 M . PHNX
25 TWIF| | CEC
26 M [ CEC
27 WT | | ATF
29 | | sPHX
30 MIWTF| | NSLS
39 W oI | FES
4 | | cap
41 WIE| | AGS
42 MT | |OT  AGS
43 TF| | RHIC
44 MTWTF| | AGS
46 [ RHIC
47 1 | AGS
48 MT TF| | RHIC
49 MTW | | RHIC
50 . AGS
51 [MTWTF | | AGS
52 . STAR
53 I AGS
55 TE| | NSRL
56 wr || AGS
57 M [ NSRL
58 T | | NSRL
59 [ ATF
60 | | Bup
61 W FEFI | AGS
62  FI | ATF
63 M [ SPHX
64 [ AGS
65 T | | AT
66 M [ BLIP
67 . SPHX
68 . AGS
69 [ ATF2
70 T T 1 | AGS
71 [ SPHX
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Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Miscellaneous
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction

Open Jobs

Serial
Number
1630

790
689
1724
1788
669
695
1
4942
3434
613
614
615
616
612
617
601
611
621
502
8767
606
7373
770
7372
7371
1778
607
680
666
1792
569
606
1384
1775
8919
694
36
691

Group

Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Rigging

Description

Install ceiling tiles 1002-D

Install stands

East carriage

Layout beamline

Locate cathode

Monuments and layout beamline
Level magnet

NSLS-II Survey

PMs Gen's 1006, 1008

Misc. AGS/RHIC tier 7

930 120V outlet - test cell

930 light over bench

1004-E ODH system UPS power
922 Machine shop lighting
1005-E temp. power to compressors

820 Maint. In machine shop

1002-B 704 MHz 480V 3 phase 60 Amp

1004-A power new humidifier
922 replace MDS-1, MDS-2
911 - Alternate feeds MCC1 loads
Instal 3 anri. Start

960 HW - 100A / 208V power
Remove RD1 & 2

Fan house B, C, D, move trans.
Move D6 magnet to F10

Opne gate BGE2

West wall of LINAC

Bring stand to 801

Move 34' roof

XPRT SDL blocks to 912

Move equipment @ EEA / tech shop
Clean up water group motors
Xport SDL item 729 to 912
Bring material to building 98
Move shed and steel

Assist AGS

Pedestals for LINAC

912 weigh / survey

Rotate magnet

Week of:

Monday, July 06, 2015

Issue Date

5/15/2015
6/19/2015
6/26/2015
2/27/2015
6/26/2015
5/29/2015
6/26/2015

2/6/2009
5/28/2004

8/1/2003
6/26/2015
6/26/2015
6/26/2015
6/19/2015
6/12/2015
2/13/2015
6/26/2015
6/26/2015

1/9/2015

7/2/2015
6/26/2015

6/5/2015

7/2/2015
6/26/2015

7/2/2015
6/26/2015
5/15/2015
6/19/2015
6/12/2015
5/22/2015

7/2/2015
3/20/2015
6/19/2015

7/2/2015
6/12/2015
12/6/2013
6/26/2015

7/2/2015
6/26/2015

Originator

Pendzick
Pendzick
Phillips
Folz
Folz
Folz
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pearson
Pendzick
Pearson
Pearson
Folz
Pontieri
Pendzick
Folz
Phillips
Pendzick
Folz
Pontieri
Phillips
Pendzick
Folz
Pendzick

Phillips
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Line

72
73
74
75
76
77
87
88
90
91
92
94
95
96
101

102

103
104

105
107

108
109
110
115
116
126
136
138
139
140
141
142
143
144
145
146
147
148
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Days

MTWTF |

MTWTEF |

MTWTF |

MTWTE |

TWT |

MIWTF |
[
MTWTF |
|

[

|

WT |
MIWTF |
[

|

|

MTW |

MTWTF |

Job
Code
AGS

FES
PHNX
FES
CEC
SPHX
CEC
FES
ATF
BLIP
NSRL
eRHIC
SPHX
FES
SPHX

SPHX

NSRL
RHIC

AGS
BLIP

AGS
STAR
STAR
ELNS
FES
FES
RHIC
AGS
AGS
RHIC
EBIS
CAD
RHIC
AGS
AGS
ECX
CAD
RMD

Phase

Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Dismantle

Construction
Construction
Construction
Construction
Dismantle

Construction

Construction

Construction

Construction

Construction

Construction

Construction
Construction
Construction
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance

Maintenance

Serial
Number
9827

589
688
8152014
696
697
668
150327
742
1385
7369
326
1782
1600
1789

1791

1790
573

624
1755

4617
1785
1787
1590
627
523
150510
150612
150609
150608
150201
150626
150702
150404
150601
150605
150704
150701

Group

Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech

Electronic
Services

Electronic
Services

Electronic Service

Electronic
Services

Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Relocate 919 Haz trailers to 960
Pull A3 roof

Assist with east carriage
PM's cranes and generators
Open truck door

Scissor lift 1008 to EEBA
Assemble 704 coax

Remove cables and gas lines
Disassemble SDL

Cut steel

Hook up D6 at F10
Assemble test magnet
Manlift training

NSLS disassembly

Quench detector research &
electronices

Power supply and dump resistor
restoration

Modity Mag-monitor rack

HJET PLC and Controls interfacing
(Maint. day)

FPGA S-50 controller (shift work)

Set up hardware and software for TPL /
PLC automation

Assist RF (Rich shift work & OT)
Test new HMI program
Power supply up grade
E-lens documentation

Strip A2 PLC

WATCH

Kicker cable run @ 1010
Liquid rheostat HV repair
Hose inventory / order / test
Tower 7 leak repair

EBIS emergency water

Clean tower

ATR controls

RF System Manifolds 925
LINAC control up grade
Tower 3 Chem. System
Clean tower

902 tower repairs / maint.

Issue Date

5/29/2015
5/29/2015
6/26/2015
8/15/2014
7/2/2015
7/2/2015
5/22/2015
3/27/2015
4/10/2015
7/2/2015
7/2/2015
2/13/2015
6/19/2015
2/27/2015
7/2/2015

7/2/2015

7/2/2015
4/10/2015

2/27/2015
4/10/2015

3/21/2008
6/26/2015
6/26/2015
1/23/2015
2/27/2015
5/18/2007
5/8/2015
6/26/2015
6/19/2015
6/19/2015
2/6/2015
6/26/2015
7/2/2015
4/17/2015
6/5/2015
6/12/2015
7/2/2015
7/2/2015

Originator

Pendzick
Pendzick
Phillips
Pendzick
Folz
Phillips
Folz
Pendzick
Folz
Pontieri
Pearson
Phillips
Phillips
Pendzick

Phillips

Phillips

Pearson

Rosas

Pendzick

Rosas

Zaltsman
Pendzick
Pendzick
Rosas
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Scaduto
Pendzick
Phillips
Pendzick

Scaduto
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